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JUSTIFICATION STATEMENT FOR CONTRACT AWARD 
 
Utah State Hospital 
Slate Canyon Water Pipeline Improvements 
Phase 2 – Culinary Water & Secondary Irrigation Improvements 
DFCM Project No. 00144420 
 
 
The Selection Committee was very impressed with each of the contractors and expresses 
its appreciation to them for their effort and interest in this project. In the final analysis, 
Johnston & Phillips, Inc. was able to demonstrate to the Selection Committee important 
elements that are critical to the success of the project. 
 

• Excellent past performance ratings on similar projects and the contractors’ 
previous experience interacting with the Utah State Hospital. 

 
• Project management approach and work plan are well-coordinated with the 

operational needs of the agency’s facility, 
 

• Their work schedule had all piping and paving work complete prior to December 
15, 2003, thus mitigating the need for winter work and subsequently decreasing 
the magnitude of the impact the project could have on the campus, and 

 
• Thoroughly developed a plan to mitigate the project specific risks with regard to 

traffic control, flushing cleaning & testing, cross-over connections, utility shut-
downs and protecting the public from construction areas. 

 
Based on this, the Selection Committee was unanimous in its recommendation to award 
this contract to Johnston & Phillips, Inc. 
 
Final Ranking 
 

1. A 
2. B 

 



Utah State Hospital
Slate Canyon Water Pipeline Improvements Phase II
Culinary Water System and Irrigation Water System Improvements
DFCM Project No. 00144420

20 August 2003

Selection Criteria

Past Performance Rating 4.7 4 4.7 4.3 4.3 4.3

Strength of Team 4 4.3 4 4 4.5 4

Project Management Approach 4.5 4.8 3.8 4.5 4 3.5

Schedule: Preliminary Completion by December 15, 
2003 and Substantial Completion by May 1, 2004 5 4 3 3.5 3 3

Protection 4 4.8 3.5 4 4.2 3.5

Traffic Control 4.5 4 4 4 4.3 3.5

Cross-Over Connections 4 4.8 3.5 4 4.2 3.5

Flushing, Cleaning, and Testing 5 3.5 3.5 5 4.5 3.5

Utility Shut-Downs 4 4 3 4 4 3

VBS Selection Final Scoring Matrix

A B



DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 

 
 

VALUE BASED SELECTION 
 
 
PROPOSALS COVERING:                                                      DATE:    August 7, 2003  
 
SLATE CANYON WATER PIPELINE IMPROVEMENTS  
PHASE 2 – CULINARY WATER SYSTEM &  
IRRIGATION WATER SYSTEM IMPROVEMENTS 
UTAH STATE HOSPITAL 
PROVO, UTAH          DFCM Project No:     00144420 
            Construction Budget:   $671,925 
 
 

 
CONTRACTOR 

BID 
SEC 

ADD 
RECD 

BASE 
BID 

ADDIT 
ALT 1 

TOTAL  
BID 

UNIT 
PRICES 

SUBLIST 
RECD 

COMPL
DATE 

 
A 
 

 
BB 

 
1 

 
$646,746 

 
$24,500 

 
$671,246 

 
#1 – $55.00 lf 
#2 –   48.00 lf 
 

 
Yes 

 
5/1/04 

 
B 
 

 
BB 

 
1 

 
  645,000 

 
  25,000 

 
  670,000 

 
#1 -    38.00 lf 
#2 –   34.00 lf 
 

 
Yes 

 
5/1/04 

 
 
I hereby certify this to be a true and exact tabulation of proposals  
received for the above named project on August 7, 2003 at 4:00 p.m. 
 
___________________________________ 
Susan L. Smith - Contract Coordinator 


